

Nexora Corporate Knowledge Base: Jira Triage Process

Target Role: PRODUCT,ENGINEERING | **Version:** Official | **Published:** 2026-09-25

1. Ticket Creation Standards

Every bug ticket in Jira must include: (1) Clear summary, (2) Step-by-step reproduction steps, (3) Expected behavior, (4) Actual behavior, (5) Environment/Browser details, and (6) Sentry error trace or screenshot.

2. Epic & Story Sizing

Epics must be scoped to complete within a maximum of 2 agile sprints (4 weeks). User stories must be sized in Fibonacci story points (1, 2, 3, 5, 8). Stories larger than 8 points must be broken down.

3. Triage & SLA Priority

Product managers and engineering leads triage incoming tickets daily. Blockers (P0) are assigned immediately to current sprint; P1 bugs are scheduled within 24 hours.

6. Bug Lifecycle States

Tickets move Triage → To Do → In Progress → In Review → Done. Tickets awaiting customer or vendor input sit in Blocked with a dated next-check note, never silently stale.

7. Sprint Ceremonies

Planning, standups, reviews, and retrospectives run inside the 10:00 AM to 3:00 PM EST core collaboration window so distributed teammates can attend synchronously.

8. Definition of Done

Done means code merged, tests passing above coverage gates, docs updated, and acceptance criteria verified by the reporter or Product. Partial credit does not close tickets.